

Phase 0 : Engineering foundations
(repository, CI/CD, dev environment, roadmap)

gate

Phase 1 : MVP, full stack
(registry, document links, deadlines, approvals, dashboard, IAM)

gate

Phase 2 : Enterprise features
(intelligence-assisted extraction, e-signature, custom fields, obligations, advanced reporting)