

Phase 0 -- Engineering foundations
(repository, CI/CD, dev environment, roadmap)

gate

Phase 1 -- MVP, full stack
(registry, document links, deadlines,
approvals, dashboard, IAM)

gate

Phase 2 -- Enterprise features
(intelligence-assisted extraction, e-signature,
custom fields, obligations, advanced reporting)